Page 1 of 7
345 kV Report

Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric

transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: November 17, 2005
Inspector: Brian Sakidovitch
Location: 345kV Underground Route
Storm/

Rain Event: Approximately 0.54- 1.02” of rain fell over 11/16-11/17 as reported by NOAA.

Areas of Inspection

Observation

Recommended Action

Vault Openings and Trench
Construction

- Trenching and pipe
installation, continue in
several locations along Rt. 7 in
Wilton. 10/27-11/17/05 Work
near Catalpa Rd. is finishing
up and sawecutting operation
have moved to near the HS
tennis courts 11/10/05

- Trenching and pipe
installation, continued during
the day along Umpawaug
Road which is closed to
through traffic. 10/5-11/17/05
Work is in the vicinity of
Wayside Lane.

- The Horizontal Direction
Drill at School Rd. is ongoing
but there are potential issues
with the drilling muds.
11/17/05

- Vault work appeared to be
completed in the Rt. 107/7
intersection island but bare
soil reamains. 11/17/05

- The jack and bore operation
near the Georgetown Deli is
ongoing. 11/2-11/17/05

-Most of the work noted is just
off the roadway edge and
seems contained for the most
part but there are a few issues
that require attention.
Continue providing good
“house- keeping” along the
roadways. 11/17/05

-Some issues were noted here
See additional sections for
more information. 11/17/05

-Some issues were noted with
containment of drilling muds
and erosion controls. See
additional sections for more
details. 11/10-11/17/05

- See erosion control section
for more details. 11/17/05

- This area looks mostly well
contained but see additional
sections for more details.
11/17/05

Erosion and Sediment (E&S)
Controls (includes inspection

- Reseeding/restoration was
noted in a number of areas and
it is scheduled to continue.

- Continue to restore disturbed
areas in the appropriate time
frame as per the D&M plan.
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Areas of Inspection

Observation

Recommended Action

within 24 hours of a storm
event)

11/17/05

11/17/05
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Areas of Inspection

Observation

Recommended Action

Erosion and Sediment
(E&S)Controls
(continued)

Route 7

- Attempt to control all catch
basins as well as outlet points
off the road when work is in
the vicinity. Some areas were
still lacking haybales
including the Rt. 107/7 island
and the Catalpa Rd. area.
11/10-11/17/05

- Stockpiles have been
removed from the Catalpa Rd.
area. 11/17/05

-1f not already done so, the
jack and bore area should be
mulched/stabilized as soon as
practicable. 11/10-11/17/05

- Restore or landscape the Rt.
107/7 island. 11/17/05

-1t needs to be confirmed
whether the sediment

accumulation noted in the
stream at the J& has been
removed. 11/10-11/17/05

- At the HDD, the detention
area was holding a significant
amount of turbid water likely
due to containment issues with
the drilling muds. E&S
controls beyond the basin
could use some maintenance.
Several spots had haybales in
disrepair and sediment
accumulation was noted under
the fence in one location.
11/10-11/17/05

- The portion of the site to the
east may still need to be
encompassed in more silt
fence. Especially as an
apparent leak of drilling muds
had migrated in this direction.
11/10-11/17/05

- Leaks of mud and washwater
was noted near the return tank.
11/10-11/17/05

- Make sure that haybales are
placed in the catch basins
during the work and continue
to maintain them until bare
soil is gone. Filter fabric is
also an accepted measure if
haybales are difficult to
maintain. 11/17/05

- None at this time. Use E&S
controls if piles remain for
more than the day.11/17/05

-Continue restoration efforts
along the roadway where work
is complete. 11/17/05

-The least impacting way to
remove the sediment is likely
by hand/shovel. It should be
done carefully and with the
instream controls in place.
11/10-11/17/05

-Continuing to repair this
outer erosion control lines is
important as some sediment is
still finding its way out to that
point. 10/27-11/17/05
Containment issues with the
drilling muds also needs
attention- the basin should not
be holding turbid washwater.
11/17/05

- Extend the silt fence to
enclose this piece. 10/19-
11/17/05

-Determine why the muds did
not remain enclosed in the frac
tank and make sure they
remain contained. 11/17/05

- Remove any mud remaining
adjacent to the silt fence and
store properly. 11/17/05
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Areas of Inspection

Observation

Recommended Action

Erosion and Sediment
Controls
(continued)

Rt. 107 Daywork

Umpawaug Rd.

- None at this time since this is
not a result of the project.
11/2-11/17/05

- The Norwalk river is
immediately down gradient
here so controls should be
maintained. 11/10-11/17/05

- Continue to monitor
carefully and be proactive in
maintenance. 11/17/05

- This is a good solution. None
at this time. 11/17/05

- The system is working well
and water in the stream
remains clear. 11/17/05

-The contractor will also be
placing some hay and stone on
this side. 11/17/05

-Turbid water should not be
released to the streets with the
potential to enter unprotected
catch basins. Disturbed soil in
this area also provides
potential for sedimentation
11/10-11/17/05

- Continue to be proactive in
maintenance due to the
wetlands immediately off the
road here.11/17/05

- Continue to provide
restoration within adequate
time. 11/17/05

-Remove any accumulation
attributed to the project and
make sure haybale check dams
are in place in swales.
11/17/05
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Areas of Inspection

Observation

Recommended Action

- The wet swale at Parsons
Lane was disturbed due to
activities in the past few
weeks week. 11/10-11/17/05

- A large bare soil sloped area
was noted along the shoulder
of the roadway near a stream.
Erosion controls are well in
place but it is still unclear
whether this is associated with
the 345kV work. 11/2-
11/17/05

- The swale needs to be
restored/reshaped due to some
ruts created by the equipment
movement. 11/10-11/17/05

- The bare soil should be
stabilized as soon as possible
if this work is part of the
345kV. 11/2/-11/17/05

Adjacent Wetlands and
Waterways

-At the jack and bore near
Allens Meadow Park, the
stream had some remaining.
accumulated sediment. It
needs to be determined
whether this was removed.
11/10-11/17/05

-The stream at the
Georgetown Deli jack and
bore remains very clear.
11/17/05

- There is some concern for
the wetlands adjacent to the
HDD if the basin is being used
for turbid washwater from the
drilling muds. A significant
rainstorm will likely make this
overflow. 11/17/05

- Hand shoveling is likely the
best solution but very careful
vac truck use may be an
option depending on the
amount of sediment. 10/27-
11/17/05

-Continue to be proactive with
erosion control maintenance.
11/17/05

- Determine cause of turbidity
and how to contain mud
issues. 11/17/05

Staging, Storage, and Parking
Areas

- The silt fence at the
equipment storage yard
located on property south of
the Rt. 7 &107 intersection is
down in some of the areas
closest to the road due to
landowner activities. 10/27-
11/17/05

-Additional silt fence is
required at the School Rd.
HDD area along the eastern
side of the disturbed yard,
especially as drilling muds and
turbid water were noted here.
11/10-11/17/05

- In general, materials should
be placed appropriately in
storage areas or immediately
adjacent to work each night.
No potentially spillable
materials should be left behind
or out overnight. 11/17/05

-Install the additional fence as
soon as possible. 10/27-
11/17/05

- Keep within the limits of the
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Areas of Inspection

Observation

Recommended Action

- The racquet club storage
yard is very active with a lot
of materials. Make sure inlets
here are protected. 10/27-
11/17/05

- A small storage area remains
at the Umpawaug Rd. Rt. 107
intersection. 11/17/05

- The CL&P yard has erosion
controls well in place.
11/17/05

yard and don’t encroach into
the brush. 10/27-11/17/05

- Continue to maintain fence
here and restore ruts caused by
equipment just down gradient
from here. 11/2-11/17/05

- None at this time continue to
monitor. 11/17/05

Soils

- Most soils along the project
route are being trucked to a
waste facility in Danbury for
storage and eventual disposal.
However, any soils from the
work in Redding which meet
the RSR levels are being used
in the landfill as daily cover.

- The stockpiles near the
Catalpa Rd. area have been
removed. 11/17/05

- Backfill soils are allowed to
be stored along Umpawaug
Rd. but only for the day. 10/5-
11/17/05

- Soils appear to be handled
appropriately. 11/17/05

-In general, if any pile remain
longer than the day, controls
should be placed. 11/17/05

- If piles are stored longer, silt
fence must be installed. 10/5-
11/17/05

State species of concern,
threatened and endangered
species

- No species of concern are
located in this area of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

-Restoration has been noted in
a number of locations along
Rt. 7 and Umpawaug Rd.
11/10-11/17/05

- Attend to disturbed areas in
the appropriate time frames.
11/10-11/17/05

Dewatering

-Several frac tanks are still in
place at the Georgetown Deli
parking lot in order to hold the
water from the jack and bore
pits here. 11/17/05

- The system here seems to
work well with filtration
occurring in the tanks. The
water is sent to a riprap pad,

-None at this time. Continue to
monitor for effectiveness. The
water in the stream was very
clear at the time. 11/17/05
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Areas of Inspection

Observation

Recommended Action

through a silt fence and back
to the stream .11/10-11/17/05

Blasting

- No blasting is occurring on
site at this time.

- None at this time.

Spills and Material Storage

- A pile of drilling muds was
noticed below the holding tank
and against the silt fence at the
HDD site. The leaks seem to
have continued and turbid
wash water was noted in the
basin here. 11/17/05

-Determine what is causing
the overflow/loss of muds and
contain them. Remove the
piles that have formed and
attempt to remove additional
water from the basin. 11/17/05

- In general, make sure that
glues, asphalt components and
other materials are stored well
overnight and not left out
along the roadway. Material
storage issues were not noted
at this inspection. 11/17/05

- The contractors should
remain vigilant about securing
and handling fuel containers.
- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
- Check equipment status on a
regular basis and keep spill
kits on hand.

- Report spills immediately,
even if they are being
controlled.

Additional
Observations

Next likely scheduled
inspection:

Wednesday, November 23, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and | understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature:

Diana Walden for Brian Sakidovitch




345kV (Umpawaug Rd Daywork): View of the work in the vicinity of Wayside Lane with silt fence
that has been installed appropriately along the wetland edge. 11/17/05
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Photo on the left shows some reseedmg/restoratlon efforts Photo on the rlght shows a view of the
trenching efforts leading north from Wayside Lane. 11/17/05
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345kV (Route 107- Georgetown Jack and Bore): View looking along Rt. 107 at the grass re-growth
at a restored area just north of the Georgetown Deli. 11/17/05
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in place across the downstream portion of the brook. Turbidity issues were
not noted in the stream.




345KV (Rt. 7): Photo on the left shows the bare/disturbed soil at the Rt 107/7 intersection where
haybales or fabric should be placed on the catch basin. Photo on the right shows the silt fence
down around the storage yard near #848 Danbury Rd. due to landowner activities. 11/17/05
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View of the work finishing up in the vicinity of Catalpa Rd. Stockpiles noted last week have been
removed. 11/17/05




345KkV (School St. HDD): Photo on the left shows the equipment for the bore operation. Photo on
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e leaking issues still noted. 11/17/05
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View of the basin with a large amount of standing turbid water. The turbidity issues may be related
to drilling mud and washwater containment issues. 11/17/05
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345kV (HDD): View of one of the locations where the outer perimeter erosion controls need some
maintenance. 11/17/05

controls.



